

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department– Mahabubnagar District – Restoration of road from NH7 Jinkalapally X road to Shantinagar (via) Itikyal Chagapur - Extension of agreement time - Orders Issued

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 386

Dt:- 15 -03-2011

Read the following:-

Ref:- From the Chief Engineer (PR) Hyd. Lr.No.AEE1/DEE1/CRD-NH7 Jinkalapally/M'bnr/2011, Dated 2.2.2011

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 31.01.2011 for restoration of road from NH7 Jinkalapally X road to Shantinagar (via) Itikyal Changapur, Mahabubnagar District without imposing penalty for delay in execution of work.

2. The Chief Engineer (Panchayat Raj), Hyderabad shall take necessary action accordingly.
3. This order issues with the concurrence of Finance (Expr .PR&RD) Department vide their U.O.No.5498 /101/11 Expr. PR&RD dated 4-3-2011
4. A copy of this order is available on the internet and can be access at the address;
www.ap.gov.in /goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj , STGN Bhavan , Errum –Manzil, Hyderabad
The Superintendent Engineer (PR) , Mahabubnagar
The District Treasury Officer, Mahabubnagar
The Accountant General, AP, Hyderabad
Copy to
OSD to M (PR&RD)
P.S. to Principal Secretary to Government (PR)
SF/SC

// FORWARDED:: BY ORDER //

SECTION OFFICER